

<Contract number>

<Start date and end date of the reporting period>

|
ANNEX VI
INTERIM NARRATIVE REPORT

- This report must be completed and signed by the contact person of the coordinator.
- The information provided below must correspond to the financial information that appears in the financial report.
- Please complete the report using a typewriter or computer (***you can find this form at the following address <specify>***).
- Please expand the paragraphs as necessary.
- ***Please refer to the special conditions of your grant contract and send one copy of the report to each address mentioned.***
- The contracting authority will reject any incomplete or badly completed reports.
- The answer to all questions must cover the reporting period as specified in point 1.6.

Table of contents

List of acronyms used in the report

1. Description

- 1.1. Name of coordinator of the grant contract:
- 1.2. Name and title of the contact person:
- 1.3. Name of beneficiary(ies) and affiliated entity(ies) in the action:
- 1.4. Title of the action:
- 1.5. Contract number:
- 1.6. Start date and end date of the reporting period:
- 1.7. Target country(ies) or region(s):
- 1.8. Final beneficiaries &/or target groups¹ (if different) (including numbers of women and men):
- 1.9. Country(ies) in which the activities take place (if different from 1.7):

¹ 'Target groups' are the groups/entities who will be directly positively affected by the project at the project purpose level, and 'final beneficiaries' are those who will benefit from the project in the long term at the level of the society or sector at large.

2. Assessment of the implementation of the action activities and its results

2.1. Executive summary of the action

Please give a global overview of the action's implementation for the reporting period (no more than ½ page).

Referring to the updated logical framework matrix² (see point 2.3. below), please describe and comment for each level of the result(s) chain the progresses towards their level of achievement (if relevant at this stage) and the likelihood of reaching the final target(s) related to the result(s) by the end of the action.

Please explain briefly if any change should be or have been brought to the intervention logic and to the Logical framework matrix, giving the justification for such changes (complete explanation should be placed in the 2.2 Section under the relevant level considered: impact, outcomes, outputs, and activities).

2.2. Results and activities

A. RESULTS (IMPACT, OUTCOMES, OUTPUTS)

The narrative report should be based on the monitoring and evaluation system set up using as a basis the Logical framework matrix. As such, narrative report must inform all the indicators defined in the logical framework. Monitoring and/or evaluation reports relating to the performance of the Action shall be used and mentioned in the narrative reports.

What is your assessment of the results of the action so far? Include observations on the performance and the achievement of outputs, outcomes and impacts and whether the action has had any unforeseen positive or negative effects.

Explain how the Action has mainstreamed cross-cutting issues such as promotion of human rights,³ gender equality,⁴ democracy, good governance, children's rights and indigenous peoples, youth, environmental sustainability⁵ and combating HIV/AIDS (if there is a strong prevalence in the target country/region).

Following the hierarchy of results spelled out in the logical framework matrix (see point 2.3. below) please comment for each level of the results chain (outputs, outcomes, impact) the level of achievement during the reporting period on the basis of the corresponding current value of indicators against the baseline and target values provided in the Logframe.

In case of underperformance, please explain the reasons and the corrective measures.

² The relevant terminology (i.e. outputs, outcome, impact, indicators, etc.) is defined in the logical framework matrix template attached to the guidelines for applicants (Annex e3d).

³ Including those of people with disabilities. For more information, see 'Guidance note on disability and development' at https://ec.europa.eu/europeaid/disability-inclusive-development-cooperation-guidance-note-eu-staff_en

⁴ See Guidance on Gender equality at https://ec.europa.eu/europeaid/toolkit-mainstreaming-gender-equality-ec-development-cooperation_en

⁵ See Guidelines for environmental integration at: https://ec.europa.eu/europeaid/sectors/economic-growth/environment-and-green-economy/climate-change-and-environment_en

<Contract number>

<Start date and end date of the reporting period>

Impact – "<Title of Impact > "

<comment on current status of indicators associated to the impact – if any progress is relevant to be mentioned for the reporting period>

Outcome 1 – "<Title of Outcome > "

<comment on current status of indicators associated to the outcome 1 and explain any change, especially any underperformance; refer to assumptions in the Logframe>

(if available in the Logframe) intermediary Outcome 1 - "<Title of intermediary Outcome 1>"

<...>

Outcome (Oc.1) – “Improve partnership and collaboration between different actors in advocating for and monitoring legal frameworks, reforms, and policies affecting CSOs at the national and provincial levels.”

Indicator 1.1 (O_c 1): Mechanisms or platforms for multi-stakeholders or different actors at the national and sub-national levels are regular engaged with CSOs.

In 2025, CCC exceeded its annual target for engaging multi-stakeholder mechanisms by sustaining and deepening CSO engagement across nine formal multi-stakeholder platforms at both national and sub-national levels. A new mechanism platform was also established in the last quarter of 2025, the Multi-stakeholder Organizing Committee on Cambodia Internet Governance Forum (CamIGF), coordinated by the Ministry of Post and Telecommunication (MPTC). This platform brings together government institutions, CSOs, technology company, the private sector, academia, and other actors to jointly organize CamIGF in alignment with United Nations guideline, with a focus on digital and internet governance.



Throughout the year, CCC strategically focused on strengthening the quality, influence, and effectiveness of CSO participation throughout the year, contributing to more inclusive governance practices and improved policy responsiveness.

At the national and sub-national levels, CCC maintained official representation and active engagement in key formal platforms, including the National Strategic Development Planning (NSDP) under the Seventh Legislature of the National Assembly, the Cambodian Sustainable Development Goals (CSDGs) 2016–2030, Social Accountability Initiatives, Joint Working Groups on Taxation, the Joint Working Group on the Law on Associations and Non-Governmental Organizations (LANGO), Provincial Partnership Dialogues (PPDs), the National Forum on Partnership between the Royal Government and



Photo 1: High-Level Panel Discussion on Building Cambodia's

Output 1.1.

<...>

2.2.3: Number of Provincial NGO Networks conducted partnership dialogue between the government & CSO at the sub-national level

<Contract number>

<Start date and end date of the reporting period>

8 Provincial NGO Networks successfully conducted PPDs with sub-national authorities. These networks included Banteay Meanchey, Battambang, Siem Reap, Kampong Thom, Ratanakiri, Mondulhiri, Pursat⁶ and Kampot.

These platforms provided structured spaces for CSOs to raise evidence-based concerns, monitor government commitments, and negotiate practical solutions to local development and governance challenges.

CCC provided technical support both online and in person to the PNGO networks, including:

- facilitating preparatory pre-meetings;
- standardizing tools for collecting and prioritizing CSO inputs;
- supporting documentation and minute-taking; and
- guiding PNGO networks on follow-up and progress tracking with local authorities.

The effectiveness of these dialogues is evidenced by concrete follow-up actions and institutional responses, including:

- Ratanakiri Province: establishment of a multi-stakeholder technical working group (CSOs, communities, and authorities) to study the feasibility of eco-community tourism, reflecting trust-building and joint problem-solving.
- Kampong Thom and Mondulhiri Provinces: improved relationships and more open communication between CSO networks and provincial governors, contributing to friendlier dialogue, clearer articulation of challenges, and strengthened collaboration.

The effect of these dialogues was the raising of 259 documented CSO challenges across provinces, with more than half receiving responses or commitments from authorities, and the remainder under formal review. This demonstrates improved CSO space in practice, where civil society is not only present but increasingly heard and responded to a sub-national level.

B. ACTIVITIES

Photo 1 Provincial Partnership Dialogues (PPD) at Ratanakiri on 2025 05 26 (310 participants)

Please describe *how* the activities implemented in the reporting period supported the achievement of the output to which they are related to.

Activity 1.1.1. related to Output 1.1

<...>

<(if applicable) please explain any problem (e.g. delay, cancellation, postponement of activities) which have arisen and how they have been addressed>

<(if applicable) please list any risk that might have jeopardised the realisation of some activities and explain how they have been tackled>

⁶ Pursat coordinated the PPD without the financial supports from CCC.

<Contract number>

<Start date and end date of the reporting period>

Activity 1.1.2.

<...>

Activity (A1.1.1, A1.1.2, A1.1.3, A1.1.4, A1.1.5) related to Output 1.1

<(if applicable) please explain any problem (e.g. delay, cancellation, postponement of activities) which have arisen and how they have been addressed>

<(if applicable) please list any risk that might have jeopardised the realisation of some activities and explain how they have been tackled>

A1.1.1: Conduct research studies related to the enabling environment and inclusive partnership of civil society in Cambodia

This activity plan has been implemented at the end of 2025 by completing the consultant recruitment process and the result expected to get by the second quarter of 2026.

In addition, CCC conducted key research initiatives to strengthen evidence on the enabling environment and inclusive civil society partnerships in Cambodia. These included analytical work on the CSOs' Roadmap (05 June 2025) to inform strategic and advocacy directions; a Legal Capacity Needs Assessment Survey (10–20 June 2025) to identify CSOs' compliance and capacity gaps. Together, these studies provided a concise evidence base to inform policy dialogue and programmatic responses to enabling environment challenges.

A1.1.2: Assist CSOs to develop CSO's strategies for implementation to address significant gaps related to the enabling environment

CCC organized a series of strategic engagements between June and October 2025 to support CSOs in developing and refining their roadmaps to address key gaps in the enabling environment. On 05 June 2025, CCC convened the CSO Roadmap Discussion Meeting, bringing together 22 participants (7 women). The meeting served as a platform for senior leadership and technical staff to collectively identify priority challenges facing CSOs and to agree on initial strategic directions for a shared CSO roadmap. Building on this discussion, a follow-up CSOs Roadmap session was conducted on 09 October and 21 November 2025, engaging 80 participants (35 women) and focusing on translating the agreed strategic directions into more concrete and actionable roadmap elements, with particular attention to implementation feasibility. Additionally, on 19 August 2025, CCC facilitated a Workshop on Co-Design Sector-Mapping Exercise and CSO Roadmap (2025–2035) with 18 participants (5 women). This workshop adopted a participatory, co-design approach to map the CSO sector and develop a long-term roadmap aimed at strengthening institutional development, coordination, and sustainability over the next decade.

2.3. Logframe matrix updated

The Logical framework (logframe) matrix should be used as a reporting tool of the expected results (impact, outcomes, outputs) during implementation. Values on indicators aimed at measuring the results will be regularly updated in the column foreseen for monitoring and reporting purposes (see "Current value"). Columns for intermediary targets could be added, if needed.

The logframe can be revised as necessary (in line with the provisions defined in Article 9.4 of the General Conditions, Annex E3h2).

Results	Results chain	Indicator	Baseline (value & reference year)	Target (value & reference year)	Current value* (reference year) (* to be updated for interim and final reports)	Sources of data	Assumptions
Impact (Overall objective)	<p>As per OECD-DAC definition, the impact is “the overall objective of the Action entailing positive and negative, primary and secondary long-term effects produced by a development intervention, directly or indirectly, intended or unintended.”</p> <p>The impact is the long-term expected effect of the action fulfilling the overall objective to which the action <u>contributes</u> at country, regional or sector level, in the political, social, economic and environmental global context which will stem from interventions of all relevant actors and stakeholders.</p> <p><i>Please delete this row once the Logframe is completed.</i></p>	<p>Quantitative and/or qualitative variable that provides a simple and reliable mean to measure the achievement of the corresponding result.</p> <p>To be presented, when relevant, disaggregated by sex, age, urban/rural, disability, etc.</p>	<p>The value of the indicator(s) prior to the intervention against which progress can be assessed or comparisons made.</p> <p>(Ideally, to be drawn from the partner's strategy)</p>	<p>The intended final value of the indicator(s).</p> <p>(Ideally, to be drawn from the partner's strategy)</p>	<p>The latest available value of the indicator(s) at the time of reporting.</p> <p>(* to be updated in interim and final reports)</p>	<p>Ideally to be drawn from the partner's strategy.</p>	<p>Not applicable</p>
	Copy/paste the impact statement as per original Logframe or as formally amended during implementation.	Impact indicator 1:	Baseline for impact indicator 1	Target for impact indicator 1	Current value for impact indicator 1	Sources of data for impact indicator 1	Not applicable
		Impact indicator 2:	Baseline for impact indicator 2	Target for impact indicator 2	Current value for impact indicator 2	Sources of data for impact indicator 2	
		Impact indicator #:	Baseline for impact indicator #	Target for impact indicator #	Current value for impact indicator #	Sources of data for impact indicator #	
Outcome (s) (Specific)	<p>As per OECD-DAC definition, the outcomes are “The likely or achieved short-term and medium-term change and effects of intervention outputs.”</p>	<p>Quantitative and/or qualitative variable that provides a simple and reliable mean to Measure the</p>	<p>The value of the indicator(s) prior to the intervention against which Progress can be</p>	<p>The intended final value of the indicator(s).</p>	<p>The latest available value of the indicator(s) at</p>	<p>Sources of information and methods used to collect and report (Including who</p>	<p>External, necessary and positive conditions for implementing the intervention that are</p>

<i>Results</i>	<i>Results chain</i>	<i>Indicator</i>	<i>Baseline (value & reference year)</i>	<i>Target (value & reference year)</i>	<i>Current value* (reference year) (* to be updated for interim and final reports)</i>	<i>Sources of data</i>	<i>Assumptions</i>
	<p><i>The main medium-term effect of the intervention Focusing on behavioural and institutional changes beneficial to the target group and resulting from the related outputs of the Action.</i></p> <p><i>It is good practice to limit the number of specific objectives (often one is enough), however for large Actions, other outcomes can be included.</i></p> <p><i>Please delete this row once the Logframe is completed.</i></p>	<p><i>achievement of the corresponding result</i></p> <p><i>To be presented, when relevant, disaggregated by sex, age, urban/rural, disability, etc.</i></p>	<p><i>assessed or comparisons made.</i></p>		<p><i>The time of reporting</i></p> <p><i>(* to be updated in interim and final reports)</i></p>	<p><i>and when/how frequently).</i></p>	<p><i>Outside of its management's control.</i></p>
	Copy/paste the Outcome 1 statement as per original Logframe or as formally amended during implementation	1.1 – <u>Indicator 1 to Outcome 1</u>	1.1 – <u>Baseline</u> for indicator 1.1 (same unit of measure)	1.1 – <u>Target</u> for Indicator 1.1	1.1 – Current value for indicator 1.1	1.1 – Source of data for indicator 1.1	
1.2 – <u>Indicator 2 to Outcome 1</u>		1.2 <u>Baseline</u> for indicator 1.2 (same unit of measure)	1.2 – <u>Target</u> for Indicator 1.2	1.2 – Current value for indicator 1.2	1.2 – Source of data for indicator 1.2		
(...)		(...)	(...)	(...)	(...)		
	Copy/paste the Outcome 2 statement as per original Logframe or as formally amended during implementation.	2.1 – Indicator to <u>outcome 2</u>	<u>2.1 – Baseline</u> for indicator 2.1 (same unit of measure)	<u>2.1 – Target</u> for Indicator 2.1	<u>2.1 – Current value</u> for indicator 2.1	<u>2.1 – Source of data</u> for indicator 2.1	
		2.2 - Indicator to <u>outcome 2</u>	<u>2.2 – Baseline</u> for indicator 2.2 (same unit of measure)	<u>2.2 – Target</u> for Indicator 2.2	<u>2.2 – Current value</u> for indicator 2.2	<u>2.2 – Source of data</u> for indicator 2.2	
	Copy/paste the Outcome # statement as per original Logframe or as formally amended during implementation.	(...)	(...)	(...)	(...)	(...)	

Results	Results chain	Indicator	Baseline (value & reference year)	Target (value & reference year)	Current value* (reference year) (* to be updated for interim and final reports)	Sources of data	Assumptions
Outputs	<p>As per OECD-DAC definition outputs are “the products, capital goods and services which results from development interventions.”</p> <p>Outputs are the direct/tangible products (infrastructure, goods and services) delivered/generated by the action. They may also include changes resulting from the action which are relevant to the achievement of outcomes. These changes relate to improved capacities, abilities, skills, systems, policies of a group of people or an organisation, and are generated by the EU action.</p> <p>Outputs should be linked to corresponding outcomes through clear numbering.</p> <p><i>Please delete this row once the Logframe is completed.</i></p>	(same as above)	(same as above)	(same as above)	(same as above)	(same as above)	External, necessary and positive conditions for implementing the intervention that are outside of its management's control.
	Copy/paste the 1.1 Output 1 related to Outcome 1 statement as per original Logframe or as formally amended during implementation.	<u>1.1.1 Indicator 1 to Output 1</u>	<u>1.1.1 Baseline for indicator 1.1.1</u> (same unit of measure)	<u>1.1.1 Target for Indicator 1.1.1</u>	<u>1.1.1 Current value for indicator 1.1.1</u>	<u>1.1.1 Source of data for indicator 1.1.1</u>	
		<u>1.1.2 Indicator 2 to Output 1</u>	<u>1.1.2 Baseline for indicator 1.1.2</u> (same unit of measure)	<u>1.1.2 Target for Indicator 1.1.2</u>	<u>1.1.2 Current value for indicator 1.1.2</u>	<u>1.1.2 Source of data for indicator 1.1.2</u>	
		(...)	(...)	(...)	(...)	(...)	
Copy/paste the 1.2 Output 1 related to Outcome 1 statement as per original Logframe or as formally amended during implementation.	<u>1.2.1. Indicator 1 to Output 2</u>	<u>1.2.1. Baseline for indicator 1.2.1</u> (same unit of measure)	<u>1.2.1. Target for Indicator 1.2.1</u>	<u>1.2.1. Current value for indicator 1.2.1</u>	<u>1.2.1. Source of data for indicator 1.2.1</u>		

<i>Results</i>	<i>Results chain</i>	<i>Indicator</i>	<i>Baseline (value & reference year)</i>	<i>Target (value & reference year)</i>	<i>Current value* (reference year) (* to be updated for interim and final reports)</i>	<i>Sources of data</i>	<i>Assumptions</i>
		1.2.2 <u>Indicator 2 to Output 2</u>	1.2.2 <u>Baseline for indicator 1.2.2</u> (same unit of measure)	1.2.2 <u>Target for Indicator 1.2.2</u>	1.2.2 <u>Current value for indicator 1.2.2</u>	1.2.2 <u>Source of data for indicator 1.2.2</u>	
		(...)	(...)	(...)	(...)	(...)	
	Copy/paste the 2.1 Output 1 related to Outcome 2 statement as per original Logframe or as formally amended during implementation.	2.1.1 <u>Indicator 1 to Output 1</u>	2.1.1 <u>Baseline for indicator 2.1.1</u> (same unit of measure)	2.1.1 <u>Target for Indicator 2.1.1</u>	2.1.1 <u>Current value for indicator 2.1.1</u>	2.1.1 <u>Source of data for indicator 2.1.1</u>	
		2.1.2 <u>Indicator 2 to Output 1</u>	2.1.2 <u>Baseline for indicator 2.1.2</u> (same unit of measure)	2.1.2 <u>Target for Indicator 2.1.2</u>	2.1.2 <u>Current value for indicator 2.1.2</u>	2.1.2 <u>Source of data for indicator 2.1.2</u>	
		(...)	(...)	(...)	(...)	(...)	
	Copy/paste the 2.2 Output 2 related to Outcome 2 statement as per original Logframe or as formally amended during implementation.	2.2.1 <u>Indicator 1 to Output 2 related to Outcome 2</u>	2.2.1 <u>Baseline for indicator 2.2.1</u> (same unit of measure)	2.2.1 <u>Target for Indicator 2.2.1</u>	2.2.1 <u>Current value for indicator 2.2.1</u>	2.2.1 <u>Source of data for indicator 2.2.1</u>	
		2.2.2 <u>Indicator 2 to Output 2 related to Outcome 2</u>	2.2.2 <u>Baseline for indicator 2.1.2</u> (same unit of measure)	2.2.2 <u>Target for Indicator 2.2.2</u>	2.2.2 <u>Current value for indicator 2.2.2</u>	2.2.2 <u>Source of data for indicator 2.2.2</u>	
		(...)	(...)	(...)	(...)	(...)	
	(...)						

<i>Results</i>	<i>Results chain</i>	<i>Indicator</i>	<i>Baseline (value & reference year) 2023</i>	<i>Target (value & reference year) 2026</i>	<i>Current value* (reference year) (* to be included in interim and final reports) 2025</i>	<i>Sources of data</i>	<i>Assumptions</i>
		Impact indicator 2: CSO sector is recognized by the government for monitoring roles in the governmental policy and legal framework implementation.	2 policies (SPPF, NP-2)	4 policies (SPPF, NP-2, CSDGs, NSDP)	4 policies (SPPF, NP-2, CSDGs, NSDP)	Report on the enabling environment for civil society in Cambodia Annual report and narrative report of the project.	
<i>Specific objective(s)</i>	Outcome 1: Improve partnership and collaboration between different actors in advocating for and monitoring legal frameworks, reforms, and policies affecting CSOs at the national and provincial levels.	1.1: # Mechanisms or platforms for multi-stakeholders or different actors at the national and sub-national levels are regular engaged with CSOs	4	6	9	Annual Survey Project annual report Event's minute	The political wills of the government will shape the policy dialogue between CSOs and the government at the national and sub-national levels.
		1.2: % of CSOs' inputs on legal frameworks are addressed by decision makers and other stakeholders at the national and sub-national levels	35%	40%	54%	Annual Survey Project annual report Event's minute Case Study Media tracking	The existing technical working group between CSOs and the government on legal framework will <u>re-open</u> and respond to the CSOs' need.

2.4. Activity Matrix

2.4. Activity Matrix

<p><i>What are the key activities to be carried out to produce the intended outputs?</i></p> <p><i>(*activities should be linked to corresponding output(s) through clear numbering)</i></p>	<p>Means <i>What are the political, technical, financial, human and material resources required to implement these activities, e.g. staff, equipment, supplies, operational facilities, etc.</i></p> <p>Costs <i>What are the action costs? How are they classified? (Breakdown in the Budget for the Action)</i></p>	<p>Assumptions <i>External, necessary and positive conditions for implementing the intervention that are outside of its management's control.</i></p>
<p>Activity to achieve Outcome 1:</p> <p>AI.1.1: Assist CSOs to develop strategies for implementation to address significant gaps related to the enabling environment.</p> <p>AI.1.2: Train and assist CSOs to more effectively comply and operate within existing legal frameworks.</p> <p>AI.1.3: Coordinate CSOs in monitoring and documenting the implementation of legal frameworks.</p> <p>AI.1.4: Facilitate multi-stakeholder partnership meetings (CSOs, government actors, and development partners) for compliance and reforms of key legal frameworks.</p> <p>AI.1.5: Conduct research studies into the laws, policies, practices, political space, access to resources, and collaborations which impact CSOs in Cambodia, as well as inclusive</p>	<p>Mean:</p> <p>Human resource Local travel Per diems, Equipment and Computers Office space and admin materials Workshop materials, venue, refreshments, and meals</p> <p>Costs (Actual Expenses in 2025):</p> <ol style="list-style-type: none"> 1. Human resource: € 102,486.33 2. Travel: € 3,460.18 3. Equipment and supplies: € 00.00 4. Project office: € 7,038.41 	<p>The main assumptions of the action are:</p> <ol style="list-style-type: none"> 1. The new government formed after the 2023 national election will define the partnership models with CSOs, DPs, and private sector. 2. The political wills of the government will shape the policy dialogue between CSOs and the government at the national and sub-national levels. 3. The existing technical working group between CSOs and the government on legal framework will re-open and respond to the CSOs' need. 4. The decision of the relevant line Ministries to engage the CSOs in policy platform will be more often and impacts on inputs CSOs made to each policy will be accepted.

<p><i>What are the key activities to be carried out to produce the intended outputs?</i></p> <p><i>(*activities should be linked to corresponding output(s) through clear numbering)</i></p>	<p>Means <i>What are the political, technical, financial, human and material resources required to implement these activities, e.g. staff, equipment, supplies, operational facilities, etc.</i></p> <p>Costs <i>What are the action costs? How are they classified? (Breakdown in the Budget for the Action)</i></p>	<p>Assumptions <i>External, necessary and positive conditions for implementing the intervention that are outside of its management's control.</i></p>

2.5. Please provide an updated action plan for the future activities of the project⁷

Year	Half-year 1						Half-year 2						Implementing body
Activity	Month 1	2	3	4	5	6	7	8	9	10	11	12	Implementing body
<i>Example</i>	<i>example</i>												<i>Example</i>
Preparation Activity 1 (title)													Beneficiary or affiliated entity 1
Execution Activity 1 (title)													Beneficiary of affiliated entity 1
Preparation Activity 2 (title)													Beneficiary or affiliated entity 2
Etc.													

2.5 Please provide an updated action plan for the future activities of the project.

Activity	Semester 5						Semester 6						Implementing body/actors	
	1	2	3	4	5	6	7	8	9	10	11	12		
<i>Preparatory Activities</i>														
6.1.3 Project completion event													x	CCC
6.1.4 Project monitoring activities	x	x	x	x	x	x	x	x	x	x	x	x	x	CCC
6.1.5 Project reflection-review													x	CCC
<i>Specific Objective 1: CSOs have improved access to the partnership dialogue and public debate among different actors at the national and sub-national levels</i>														
A1.1.1: Conduct research studies into the laws, policies, practices, political space, access to resources, and collaborations which impact CSOs in Cambodia, as well as inclusive partnership.	x	x	x	x	x									CCC
A1.1.2: Assist CSOs to develop strategies to address significant gaps related to the enabling environment						x	x							CCC
A1.1.3: Train and assist CSOs to more effectively comply and operate within existing legal frameworks.						x						x		CCC

2.6 Where relevant, please provide any update to the self-evaluation questionnaire on SEA-H and related list of envisaged measures to improve the SEA-H policy within the organisation.

3. Beneficiaries/affiliated entities, trainees and other cooperation

- 3.1. How do you assess the relationship between the beneficiaries/affiliated entities of this grant contract (i.e. those having signed the mandate for the coordinator or the affiliated entity statement)? Please provide specific information for each beneficiary/affiliated entity.
- 3.2. How would you assess the relationship between your organisation and State authorities in the action countries? How has this relationship affected the action?
- 3.3. Where applicable, describe your relationship with any other organisations involved in implementing the action:

⁷ This plan will cover the financial period between the interim report and the next report.

<Contract number>

<Start date and end date of the reporting period>

- Associate(s) (if any)
- Contractor(s) (if any)
- Final beneficiaries and target groups
- Other third parties involved (including other donors, other government agencies or local government units, NGOs, etc.)

3.4. Where applicable, outline any links and synergies you have developed with other actions.

3.5. If your organisation has received previous EU grants in view of strengthening the same target group, in how far has this action been able to build upon/complement the previous one(s)? (List all previous relevant EU grants).

3.6. Where applicable, include a traineeship report on each traineeship which ended in the reporting period to be prepared by the trainee including the result of the traineeship and assessment of the qualifications obtained by the trainee with a view to his/her future employment.

4. Visibility

How is the visibility of the EU contribution being ensured in the action?

The European Commission may wish to publicise the results (impact, outcomes, outputs) of actions. Do you have any objection to this report being published on the EuropeAid website? If so, please state your objections here.

Name of the contact person for the action:

.....

Signature:

Location:

Date report due:

Date report sent: