

Field Visit Report

Name	1. A 2. B
Partner visited, Place and Project	Pailin, Poipet and Mongkul Borei
Date of Travel	10-14 June 2019
Contact Person	1. Mr. Coordinator, CRS-PL (Pailin) 2. Ms. Coordinator, CRS-PP (Poipet) 3. Mr. Coordinator, CRS-MKB (Mongkul Borei)
Executive Summary	
Objectives	<ol style="list-style-type: none"> 1. To conduct regular supervision trip 2. To follow up recommendation from the previous trip 3. To review project progress against plan 4. To provide onsite training on data management to field staff 5. Financial Check: <ul style="list-style-type: none"> • Review supporting document with conduct surprise cash count • Conduct physical count on the fixed asset and Checking on knowledge, capacity of field staff on expenses procedure • Refresher updated donor policy and requirement to our field staff and verify expenditure with directly beneficiary or community.
Tools	<ul style="list-style-type: none"> • Project workplan and budget • Performance Framework • Previous trip report • RDQA Checklist • Finance checklist & Questionnaire

ACTIVITIES	RESULTS AND DECISIONS	ACTION TO BE TAKEN	LESSON LEARNED	STATUS OF COMPLETENESS
Day 1: 22 April 2019				
8:00 AM: Travel from CRS-Phnom Penh to Pailin				
Day 2: 23 April 2019				
8:00 AM: Meet Patient and joining CI session in Peam Khnong Village and meeting with HC Chief/Staff to present	- The supervision team has visited Peam Khnong village in HC for conducting CI activity, there are four participants with 2	- CSSC will work closely with HC to improve the quality of sputum.		- Mr. Tuy Samnang, CSSC will follow up with OD TB supervisor to print/post it

ACTIVITIES	RESULTS AND DECISIONS	ACTION TO BE TAKEN	LESSON LEARNED	STATUS OF COMPLETENESS
<p>supervision purpose, project approach and gathering feedback from Health Center on project implementation, collaboration, coordination and communication.</p>	<p>children under 5. The team has met with Mr. Um Sim, 58 years old who has BK+ and taking the TB drug about 2 months.</p> <ul style="list-style-type: none"> - HC staff has recorded all participants; there was 2 children under 5 were participated in the CI session and their parent also accepted the IPT for their children on the next day (24 April 2019). - HC staff and CSSC has provided the TB education and mentioned the advantage of IPT drug. HPM has also provided more details related TB disease including how to prevent and treatment at public health facilities with the quality drug. He has added that this TB drug not sale on the public clinic. - Meeting with TB HC staff and HC chief at Pa-Av HC for introduction the objectives of the supervision and collaboration works between CRS and HC. Generally, in this HC; there are about 300-400 clients were visited HC for the OPD and about 5-10 persons were screen for TB. - HPM encourage to HC staff to do multiple symptom screening when all clients coming to the HC to avoid the missing cases and align with NTP's recommendation. - 	<ul style="list-style-type: none"> - CSSC will double check TB Treatment Book and TB Database_v6 for alignment the registration. 		<p>at all coverage HCs in the agreed timeline. (Done)</p> <ul style="list-style-type: none"> - CSSC will raise the issue/challenge if there is still problem related to utilizing X-Ray during Pro-TWGH and address during the meeting. (Done)